

**AMENDMENT NUMBER ONE
TO PROFESSIONAL SERVICES AGREEMENT
WITH
ADVANTEC CONSULTING ENGINEERS, INC.**

This Amendment Number One ("Amendment") is made and entered into this 17th day of June, 2020 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and ADVANTEC CONSULTING ENGINEERS, INC., a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on April 3, 2018 for Consultant to develop traffic signal infrastructure and timing improvements in connection with the Fairview Road Traffic Signal Coordination Project (the "Agreement"); and

WHEREAS, City and Consultant desire to amend the Scope of Services to include the additional services set forth in Exhibit "A," attached hereto and incorporated herein by this reference; and

WHEREAS, City desires to increase Consultant's maximum compensation accordingly to Two Million Seventy-Three Thousand Six Hundred Thirty-Five Dollars (\$2,073,635.00).


NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The Scope of Services shall be amended to include the additional services set forth in Exhibit A.
2. Section 2.1 of the Agreement shall be amended to reflect that Consultant's total compensation shall not Two Million Seventy-Three Thousand Six Hundred Thirty-Five Dollars (\$2,073,635.00). Consultant shall be paid according to the fee schedule set forth in the Agreement and Exhibit A of this Amendment.
3. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
4. All other terms, conditions, and provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.
5. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement. Counterpart written signatures may be transmitted by facsimile, email or other electronic means and have the same legal effect as if they were original signatures.

[Signatures appear on following page.]


IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CITY OF COSTA MESA

As 
City Manager

Date: 6/30/20

CONSULTANT


Signature

Date: June 22, 2020

Leo Lee, CEO
Name and Title

ATTEST:

Brenda Green 7/1/2020
City Clerk



APPROVED AS TO FORM:


City Attorney


Date: 6/29/20

APPROVED AS TO INSURANCE:


Risk Management

Date: 6/25/2020

APPROVED AS TO CONTENT:


Project Manager

Date: 6/26/20

DEPARTMENTAL APPROVAL:

Reja Sethuram
Public Services Director

Date: 6-26-2020

APPROVED AS TO PURCHASING:

Caet
Acting Finance Director

Date: July 24, 2020

EXHIBIT A
ADDITIONAL SERVICES

May 28, 2020

Jennifer Rosales
Transportation Services Manager
City of Costa Mesa
77 Fair Drive, 4th Floor
Costa Mesa, CA. 92626

SUBJECT: Change Order request for re-wiring of traffic signal (CO-1)

9803-0109

Dear Jennifer,

During the construction of traffic signal improvements along Fairview Road, our contractor Crosstown Electrical & Data identified damaged traffic signal wires at the intersection of Fairview Road & Fair Drive, as indicated in RFI #2.

Crosstown has provided a cost estimate of \$8,168.20 to re-wire the south leg (long leg) of the intersection, and a cost estimate of \$7,200 to re-wire the remaining legs. Our current contract with the City (PO #12109) will cover the \$8,168.20 cost of re-wiring the south leg of the intersection.

I am requesting a change order to our contract in the amount of \$7,200 to cover the cost of re-wiring the remaining legs of the intersection

I have attached copies of RFI #2 and cost estimates (4007-003-R1-A-CCO and 4007-003-R1-B-CCO).

Please let me know if you have any questions

Sincerely,
ADVANTEC Consulting Engineers, Inc.



Jose Guedes, TE
Project Manager



Request For Information

To: Advantec Date: 04/29/20 R.F.I. #: 2
1200 Roosevelt
Irvine, CA 92620
Attn: Jose Guedes From: Ricardo Avila

Project #: 4007 Project Title: Fairview
Location: Costa Mesa
Subject: Conductors with no Insulation
Drawing #: Page 7 Area: Fair Dr
Spec. Section: N/A Page: 7 Paragraph: N/A

*** In order to maintain construction progress a reply is required within 3 days. ***

Description: Crosstown was not able to install the VDS cable at the intersection of Fair Dr and Fairview, due to the single conductors missing the insulation located at the conduit crossing from the North / East corner (controller corner) to the center middle median pull box. Crosstown does not feel safe disturbing the conductors because doing so will risk damaging the signal.


Please advise on how we should proceed.

Thank you.

Respectfully,

Ricardo Avila

Contractor's License Number 756309
DIR Registration No. 1000000155
5454 Diaz Street, Irwindale, CA 91706
Phone: (626) 813-6693
Fax (626) 869-0192









May 28, 2020

Serial Letter No. 4007-003-R1-B

Advantec Consulting Engineers, Inc.
1200 Roosevelt
Irvine, CA 92620

ATTN: Mr. Jose Guedes

RE: OCTA Fairview Road Traffic Signal Coordination Project – Costa Mesa

SUBJECT: Proposed Change Order, Per RFI #2

Dear Mr. Guedes:

Crosstown Electrical & Data Inc. is pleased to present a proposal to address the concerns presented in RFI #2 for work at Fairview and Fair Drive in the city of Costa Mesa.

Scope of Work:

- 1.) Rewire remaining legs of the intersection of Fairview and Fair Drive with 12 conductor, 3 conductor, #10 Street light wire and #12 Sign light wire.

Pricing:

The price to perform this work is **\$7,200.**

Exclusions: Bond, Permits, Fees.

Note: This scope of work is to be performed in conjunction with work shown on Serial Letter No. 4007-003-R1-A.

Please contact me if you have any questions regarding this quotation.

Sincerely,

Andrea Heermance

Andrea Heermance
Project Estimator

Contractor's License Number 756309
DIR Registration No. 100000155
5454 Diaz Street, Irwindale, CA 91706
Phone: (626) 813-6693
Fax (626) 869-0192