

1 this project, all of which are hereafter referred to as "PROJECT"; and

2 WHEREAS, CITY and AUTHORITY agree to extend the term of the Agreement by six (6) months
3 through December 31, 2024 to allow for the completion of work and closeout of the PROJECT.

4
5 NOW, THEREFORE, it is mutually understood and agreed by the AUTHORITY and CITY that the
6 Agreement, is hereby amended in the following particulars only:

7 1. Amend ARTICLE 10. ADDITIONAL PROVISIONS, page 14 of 17, paragraph A, line 26,
8 as last changed by Amendment No. 3 dated February 20, 2023 to delete "June 30, 2024" as the
9 expiration date of the Agreement and, in lieu thereof, insert "December 31, 2024."

10 /
11 /
12 /
13 /
14 /
15 /
16 /
17 /
18 /
19 /
20 /
21 /
22 /
23 /
24 /
25 /

26
The balance of Agreement No. C-5-3612, as amended, remains unchanged.

1 IN WITNESS WHEREOF, the parties hereto have caused this Amendment No. 4 to Agreement
2 No. C-5-3612 to be executed as of the date of the last signature below.

3 CITY OF COSTA MESA

ORANGE COUNTY TRANSPORTATION AUTHORITY

4
5 By: *Lori Ann Farrell Harrison*
6 Lori Ann Farrell Harrison
City Manager

Lydia Bilynsky
By: Lydia Bilynsky (Jun 24, 2024 14:31 PDT)
Lydia Bilynsky
Manager, Capital Projects

7
8 ATTEST:

APPROVED AS TO FORM:

9
10 By: *Brenda Green*
Brenda Green
City Clerk

James Donich
By: James Donich (Jun 24, 2024 13:30 PDT)
James M. Donich
General Counsel

11
12 APPROVAL RECOMMENDED

13
14 By: *Raja Sethuraman*
15 Raja Sethuraman
16 Public Works Director

17 Dated: 6-11-24

18 APPROVED AS TO FORM:

19
20 By: *Kimberly Hall Barlow*
21 Kimberly Hall Barlow
City Attorney

22
23 LP

24
25 CW

26