

**AMENDMENT NUMBER ONE
TO PROFESSIONAL SERVICES AGREEMENT
DAVID TAUSSIG & ASSOCIATES, INC.**

This Amendment is made and entered into this 1st of August, 2015, ("Effective Date") by and between the CITY OF COSTA MESA, municipal corporation ("City") and DAVID TAUSSIG & ASSOCIATES, INC., a California Corporation ("Consultant").

WHEREAS, City and Consultant entered into a Professional Services Agreement ("Agreement") on August 18, 2014, for Consultant to provide consultant services to prepare Park Facilities Residential Impact Fee Study; and

WHEREAS, the original Agreement contained a provision that allows amendments to the Agreement; and

WHEREAS, Consultant and City now desire to extend the Contract, so that the new termination date shall be November 30, 2015, with no increase to the total compensation noted in Paragraph 2.1 of the Agreement; and

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties agree as follows:

1. Paragraph 4.1 of the Agreement is hereby amended to read, "This Agreement shall commence on the Effective Date and continue until November 30, 2015, unless previously terminated as provided herein or as otherwise agreed to in writing by the parties."
2. All terms not herein defined shall have the same meaning and use as set forth in the Agreement.
3. All other terms, conditions, and provisions of the successor Agreements not in conflict with this Amendment, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed by and through their respective authorized officers, as of the date first above written.

CITY OF COSTA MESA,
A municipal corporation

REDACTED

Department Head

Date: 8-3-15

CONSULTANT

REDACTED

Signature

David Taussig, President

Name and Title

REDACTED

Social Security or Taxpayer ID Number

Date: 7/28/15

APPROVED AS TO FORM:
REDACTED

REDACTED

City Attorney

Date: 08/03/15

APPROVED AS TO INSURANCE:
REDACTED

REDACTED

Risk Management

Date: 8/3/2015

APPROVED AS TO CONTENT:
REDACTED

REDACTED

Project Manager

Date: 8/3/2015