

**AMENDMENT NUMBER ONE  
TO AGREEMENT  
WITH  
BLACK ROCK CONSTRUCTION COMPANY**

This Amendment Number One ("Amendment") is made and entered into this 27th day of July, 2017 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and BLACK ROCK CONSTRUCTION COMPANY, a California corporation ("Contractor").

WHEREAS, City and Contractor entered into an agreement dated as of July 18, 2017 for Contractor to provide public work and improvements in connection with City Project No. 16-03 (the "Agreement"); and

WHEREAS, City and Contractor desire to amend the Scope of Work to include the additional work set forth herein, and increase the time of performance by thirty (30) working days; and

WHEREAS, City desires to increase Contractor's maximum compensation accordingly to One Million Two Hundred Four Thousand Nine Hundred Ninety-Six Dollars (\$1,204,996.00).

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The Scope of Work shall be amended to include the following additional work:

Remove existing asphalt concrete alley sections and construct a new, 6-inch section of 4,000psi Portland cement concrete with Buckeye Ultra Fiber 500 over compacted native soil. Perform rehabilitation of Sterling Avenue Alleys: Alley No. 12, located between Pomona Avenue and Wallace Avenue, from Sterling Avenue to W. 20th Street, and Alley No. 14, located between Pomona Avenue and Wallace Avenue, from West 20th Street to West 19th Street, in the manner set forth in the Scope of Work.
2. Paragraph 6 of the Agreement shall be amended to reflect that Contractor's total compensation shall not exceed One Million Two Hundred Four Thousand Nine Hundred Ninety-Six Dollars (\$1,204,996.00). Contractor shall be paid at the unit prices set forth in the Contract Documents.
3. Paragraph 7 of the Agreement shall be amended to reflect that the Work shall be completed within one hundred ten (110) working days from the first day of commencement of the Work.
4. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
5. All other terms, conditions, and provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

[Signatures appear on following page.]

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CITY OF COSTA MESA,  
A municipal corporation

*James R. Hatch*  
City Manager

Date: 8/23/17

CONTRACTOR

*[Signature]*  
Signature

Date: 8/17/17

William Goshen Jr. VP  
Name and Title

27-1397979  
Social Security or Taxpayer ID Number

*Jrcu Goshen*  
Signature

Date: 8/17/17

Jrcu Goshen Pres.  
Name and Title

ATTEST:

*Brenda Green*  
City Clerk



APPROVED AS TO FORM:

*[Signature]*  
City Attorney

Date: 08/14/17

APPROVED AS TO INSURANCE:

*[Signature]*  
Risk Management

Date: 8/10/17

APPROVED AS TO PURCHASING:

Stephen Duvvuri  
Interim Finance Director

Date: 8.14.17

DEPARTMENTAL APPROVAL

Reja Sethuraman  
Public Services Director

Date: 8-11-17

[Signature]  
Project Manager

Date: 8/7/17