## AMENDMENT NUMBER THREE TO PROFESSIONAL SERVICES AGREEMENT FOR ENVIRONMENTAL CONSULTING SERVICES

This Amendment Number Three ("Amendment") is made and entered into this 14th day of August, 2017 ("Effective Date"), by and among the CITY OF COSTA MESA, a municipal corporation ("City"), BON TERRA PSOMAS, a division of PSOMAS, a California corporation ("Consultant"), and TREH/KEARNY COSTA MESA, LLC, a Delaware limited liability company ("Applicant").

WHEREAS, City, Consultant, and Applicant entered into an agreement on July 14, 2016 for Consultant to prepare an Initial Study, Mitigated Negative Declaration and related documents and studies (the "Agreement"); and

WHEREAS, on August 23, 2016, City, Consultant, and Applicant entered into Amendment Number One to the Agreement to increase Consultant's maximum compensation to Forty-One Thousand Five Hundred Thirty Dollars (\$41,530.00); and

WHEREAS, on February 7, 2017, City, Consultant, and Applicant entered into Amendment Number Two to the Agreement to revise the Scope of Work and to increase Consultant's maximum compensation to Sixty-Two Thousand Five Hundred Thirty Dollars (\$62,530.00); and

WHEREAS, City, Consultant, and Applicant now desire to increase Consultant's maximum compensation by Four Thousand Two Hundred Seventy-Eight Dollars and Fifteen Cents (\$4,278.15), Sixty-Six Thousand Eight Hundred Eight Dollars and Fifteen Cents (\$66,808.15), to cover costs relating to reprographics.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

- 1. Section 2.1 of the Agreement shall be amended to reflect that Consultant's total compensation shall not exceed Sixty-Six Thousand Eight Hundred Eight Dollars and Fifteen Cents (\$66,808.15).
- 2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
- 3. All other terms, conditions, and provisions of the Agreement, as amended, not in conflict with this Amendment shall remain in full force and effect.

[Signatures appear on following page.]

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CONSULTANT  INCLUDIAL  Signature  John Phell  Name and Title	Date: 8/15/17/
Signature  Hoon IK KANG ANTHORIZED  Name and Title  SIGNON	Date:
CITY OF COSTA MESA  Thomas Hatch City Manager	Date:
Brenda Green City Clerk	Date: 9/6/17
APPROVED AS TO FORM:  Thomas Duarte City Attorney	Date: 08 30 17
APPROVED AS TO INSURANCE:  Ruth Wang Risk Management	Date:

## APPROVED AS TO CONTENT:

Minoo Ashabi Project Manager	Date: 8-21-17
DEPARTMENTAL APPROVAL  Barry Curtis, AICP Economic and Development Services Director	Date: 8.21.17
APPROVED AS TO PURCHASING:	
Stephen Dunivent  Interim Finance Director	Date: 8-29-17