

**AMENDMENT NUMBER ONE
TO PROFESSIONAL SERVICES AGREEMENT
WITH
BKF ENGINEERS**

This Amendment Number One ("Amendment") is made and entered into this 24th day of January, 2023 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and BKF ENGINEERS, a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on January 24, 2022 for Consultant to provide professional engineering design services for the Placentia Avenue Stormwater Quality Trash Full-Capture System (the "Agreement"); and

WHEREAS, Section 4.1 of the Agreement provides for a term of one (1) year, with the option to extend the Agreement for one (1) additional one (1) year period; and

WHEREAS, City and Consultant desire to extend the term for one (1) year, through January 23, 2024.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The term of the Agreement shall be extended through January 23, 2024.
2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
3. All other terms, conditions, and provisions of the Agreement shall remain in full force and effect.
4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CONSULTANT



Signature

Date: March 20, 2023

Chris Rideout, Principal/Vice President
Name and Title

CITY OF COSTA MESA

Carol Molina
Carol Molina
Purchasing Officer

Date: 3/23/23

ATTEST:

Brenda Green 4/5/2023
Brenda Green
City Clerk



APPROVED AS TO FORM:

Kimberly Hall Barlow
Kimberly Hall Barlow
City Attorney

Date: 4/4/23

APPROVED AS TO INSURANCE:

Ruth Wang
Ruth Wang
Risk Management

Date: 3/27/23

APPROVED AS TO CONTENT:

S. Yang
Seung Yang
Project Manager

Date: 3/24/23

DEPARTMENTAL APPROVAL:

Raja Sethuraman
Raja Sethuraman
Public Works Director

Date: 3-27-23