

**AMENDMENT NUMBER TWO  
TO PROFESSIONAL SERVICES AGREEMENT  
WITH  
KOA CORPORATION**

This Amendment Number Two ("Amendment") is made and entered into this 16<sup>th</sup> day of March, 2023 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and KOA CORPORATION, a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on March 16, 2021 for Consultant to provide engineering design services in connection with the Adams Avenue and Pinecreek Drive Intersection Project (the "Agreement"); and

WHEREAS, City and Consultant entered into Amendment One on October 17, 2022 to include additional services and increase Consultant's total compensation to \$141,017.03; and

WHEREAS, Section 2.1 of the Agreement provides for a term of two (2) years, with the option to extend the Agreement for two (2) additional one (1) year periods; and

WHEREAS, City and Consultant desire to extend the term for one (1) year, through March 15, 2024.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The term of the Agreement shall be extended through March 15, 2024.
2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
3. All other terms, conditions, and provisions of the Agreement shall remain in full force and effect.
4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CONSULTANT

  
Signature

Date: 3/16/2023

Michael Nilsson, Interim Managing Director, KOA Orange Office  
Name and Title

CITY OF COSTA MESA

*Lori Ann Farrell H*

Lori Ann Farrell Harrison  
City Manager  
ATTEST:

Date: 4/13/2023

*Stacy Nelson*  
For Brenda Green  
City Clerk

APPROVED AS TO FORM:

*Kimberly Hall Barlow*  
Kimberly Hall Barlow  
City Attorney

Date: 4/11/23

APPROVED AS TO INSURANCE:

*Ruth Wang*  
Ruth Wang  
Risk Management

Date: 4/7/23

APPROVED AS TO CONTENT:

*Ramin Nikoui*  
Ramin Nikoui  
Project Manager

Date: 4/4/23

DEPARTMENTAL APPROVAL:

*Raja Sethuraman*  
Raja Sethuraman  
Public Works Director

Date: 4-4-23

APPROVED AS TO PURCHASING:

*Carol Molina*  
Carol Molina  
Finance Director

Date: April 3, 2023