

**AMENDMENT NUMBER ONE  
TO PROFESSIONAL SERVICES AGREEMENT  
WITH  
KOA CORPORATION**

This Amendment Number One ("Amendment") is made and entered into this 16<sup>th</sup> day of March, 2023 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City"), and KOA CORPORATION, a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on March 16, 2021 for Consultant to provide engineering design services in connection with the Adams Avenue Bicycle Facility Project (the "Agreement"); and

WHEREAS, Section 4.1 of the Agreement provides for a term of two (2) years, with the option to extend the Agreement for two (2) additional one (1) year periods; and

WHEREAS, City and Consultant desire to extend the term for one (1) year, through March 15, 2024.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. The term of the Agreement shall be extended through March 15, 2024.
2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement.
3. All other terms, conditions, and provisions of the Agreement shall remain in full force and effect.
4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first written above.

CONSULTANT

  
Signature

Date: 3/28/2023

Michael Nilsson, Interim Managing Director, KOP Orange Office  
Name and Title


CITY OF COSTA MESA

  
Lori Ann Farrell Harrison


Date: 4/13/2023

City Manager

ATTEST:

For   
Brenda Green  
City Clerk

APPROVED AS TO FORM:

  
Kimberly Hall Barlow  
City Attorney


Date: 4/11/23

APPROVED AS TO INSURANCE:

  
Ruth Wang  
Risk Management

Date: 4/7/23

APPROVED AS TO CONTENT:

  
Ramin Nikoui  
Project Manager


Date: 4/4/23

DEPARTMENTAL APPROVAL:

  
Raja Sethuraman  
Public Works Director

Date: 4-4-23

APPROVED AS TO PURCHASING:

  
Carol Molina  
Finance Director

Date: April 3, 2023