

**AMENDMENT NUMBER TWO TO
PROFESSIONAL SERVICES AGREEMENT
WITH
RJM DESIGN GROUP, INC.**

This Amendment Number Two ("Amendment") is made and entered into this 23rd day of August, 2023 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City") and RJM DESIGN GROUP, INC, a California corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on January 13, 2022, for Consultant to provide professional services in relation to the Parks, Recreation and Open Space Master Plan Update, (the "Agreement"); and

WHEREAS, on August 22, 2022, City and Consultant entered into Amendment Number One extending the term of the Agreement through February 28, 2023; and


WHEREAS, City and Consultant now desire to further extend the Agreement.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree to amend the Agreement as follows:

1. The term of the Agreement is extended through December 31, 2023.
2. All terms not defined herein shall have the same meaning and use as set forth in the Agreement, as amended.
3. All other terms, conditions, and provisions of the Agreement, as amended, shall remain in full force and effect.
4. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and the Agreement together with Amendment Number One and this Amendment shall constitute one Agreement.

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first above written.

CONSULTANT



Signature
Zachary Mueeting, Principal

Name and Title

Date: Aug. 10, 2023

CITY OF COSTA MESA

Lori Ann Farrell Harrison

Lori Ann Farrell Harrison
City Manager

Date: 9/8/2023

ATTEST:

Brenda Green

Brenda Green
City Clerk



Date: 9/8/2023

APPROVED AS TO FORM:

Kimberly Hall Barlow

Kimberly Hall Barlow
City Attorney

Date: 9/15/23

APPROVED AS TO INSURANCE:

Ruth Wang

Ruth Wang
Risk Management

Date: 8/30/23

APPROVED AS TO CONTENT:

Alma Reyes

Alma Reyes
Project Manager

Date: 8/28/23


DEPARTMENTAL APPROVAL:

Monique Villasenor

Monique Villasenor
Recreation Manager

Date: 8/24/23

APPROVED AS TO PURCHASING:



Carol Molina
Finance Director

Date: 8/24/23