



City of Costa Mesa - Parks & Community Services Department

2023-2024 Athletic Field Rest and Renovation Schedule

Field	Renovation/Rest	Dates
Balearic Community Center (BCC)	Closed for Renovation	July 31 - September 22, 2023
	Closed for Rest	November 27 - December 29, 2023
Jack Hammett Sports Complex (JHSC)	Closed for Renovation & Chargers Training Camp	June 1 - Late August/Early September
	Closed for Rest	December 11 - January 31, 2024
TeWinkle Athletic Complex (TAC)	(Softball Fields)	
	Closed for Renovation	August 7 - September 15, 2023
	Closed for Rest	December 18 - January 31, 2024
	(Baseball Field)	
Closed for Renovation	July 17 - September 8, 2023	
Closed for Rest	December 25 - January 31, 2024	
Fairview Development Center (FDC)	Closed for Renovation	July 4 - August 21, 2023
Luke Davis field /Lions Park	Open Year Round	
NMUSD	Closed for Rest or Renovation <i>*Some fields may be opened per NMUSD approval</i>	July 1 - August 31, 2023
