

**AMENDMENT NUMBER ONE TO
PROFESSIONAL SERVICES AGREEMENT
WITH
INTERWEST CONSULTING GROUP**

This Amendment Number One ("Amendment") is dated the 5th day of October, 2023 ("Effective Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City") and INTERWEST CONSULTING GROUP, a Colorado corporation ("Consultant").

WHEREAS, City and Consultant entered into an agreement on December 13, 2022 for Consultant to provide 90 hours of street design services of Fairview Road (the "Agreement"); and

WHEREAS, the City and Consultant desire to amend the Agreement to authorize additional hours of design services and to increase the Consultants compensation accordingly.

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

1. Section 1.1 of the Agreement is amended to increase Consultants Scope of Services by an additional 24 hours of design services as more specifically set forth in Consultant's Letter Proposal attached to this Amendment as Exhibit "A."
2. Section 2.1 of the Agreement is amended to increase Consultants compensation by \$2,960.00 as more specifically set forth in Exhibit A to this Amendment. As of the effective date of this Amendment, Consultants total compensation shall not exceed \$24,710.00.
3. All terms not defined herein shall have the same meaning and use as set forth in the Agreement, as amended.
4. All other terms, conditions, and provisions of the Agreement, as amended, shall remain in full force and effect.
5. This Amendment may be executed in one or more counterparts, each of which shall be deemed an original. All counterparts shall be construed together and shall constitute one agreement.

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by and through their respective authorized officers, as of the date first above written.

CONSULTANT

Paul Meschino
Paul Meschino, President
Interwest Consulting Group

Date: 11/3/23

CITY OF COSTA MESA

Carol Molina
Carol Molina
Purchasing Officer

Date: Nov. 17, 2023

ATTEST:

Brenda Green
Brenda Green
City Clerk



Date: 11/29/2023

APPROVED AS TO FORM:

Kimberly Hall Barlow
Kimberly Hall Barlow
City Attorney

Date: 11/29/23

DEPARTMENTAL APPROVAL:

S. Yang
Seung Yang
City Engineer

Date: 11/20/23


APPROVED AS TO INSURANCE:



Ruth Wang
Risk Management

Date: 11/17/23

DEPARTMENTAL APPROVAL:



Raja Sethuraman
Risk Management

Date: 11/20/23